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Hub & Spokes 
P H A S E  I I  ð R O A D M A P 

 
ABSTRACT 

 

The current phase of the Hub & Spokes project is due to conclude its activities in December 2010. The 

project is recognised as having made a significant contribution to enhancing negotiating and trade policy 

capacities in all ACP regions. A number of independent reviews have concluded that the Hub & Spokes 

project is widely viewed as having provided high quality and trusted advice on trade policy matters 

through the services of regional and national trade advisers and has been an effective delivery 

mechanism for longer-term capacity building initiatives. While the negotiating environment has now 

evolved since the inception of the Hub & Spokes project in 2004, ACP countries will continue to require 

assistance on trade policy matters for the foreseeable future. 

Consequently, project partners are now shifting attention to capacity needs beyond 2010ñparticularly 

how best to deliver institutional development and capacity building activities in ACP countries given the 

wide-ranging differences in trade policy capabilities. The Woolcock Reportñcommissioned by the 

Commonwealth Secretariat and Organisation de la Francophonie in late 2008ñprovides an outline of 

the possible form and scope of capacity building activities in the ACP region beyond 2010.  

There is broad support among project partners for a Hub & Spokes Phase II programme and this paper 

has been prepared as a roadmap to guide the planning and design of a future phase of the 

programme. While continued regional consultations and a planned workshop with key stakeholders are 

central elements in the design process, a comprehensive needs assessment of ACP trade capabilities is 

also proposed. This will help ensure future capacity building efforts in the ACP are demand driven and 

tailored to specific needs along the trade policy spectrum. Therefore, it is recommended that a 

consultant(s) be engaged to undertake a needs assessment for the ACP regions and to prepare a 

Phase II Programme Design Document by the end of the 3rd quarter of 2009 for consideration by project 

partners. 
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EXECUTIVE SUMMARY 
 

 The Hub & Spokes project has made a real contribution to negotiating capacities and trade policy 
settings in the African, Caribbean and Pacific (ACP) regions. 

 While the current project is set to expire in 2010, the ACPõs need for support on trade policy matters 
will continue over the medium-long term. 

 The Hub & Spokes model for delivering capacity building activities is well respected and has broad 
support among project partners. 

 The Woolcock Reportñcommissioned by the Commonwealth Secretariat and Organisation 
Internationale de la Francophonie (OIF) in late 2008ñprovides useful guidance on the form and 
scope of future capacity building activities in the ACP. 

 There is wide range of trade policy capabilities across the ACP. Future capacity building activities 
should therefore be demand-driven and target the individual and specific needs of each ACP region. 

 A Hub & Spokes Phase II programme would be well placed to provide the targeted support needed. 

 Key stakeholders such as the Project Coordination Committee (PCC) and a number of regional 
organisations have indicated broad support for a Phase II programme.  

 Preliminary consultations conducted by the Commonwealth Secretariat and OIF have also been useful 
in identifying possible areas of focus for beyond 2010.  

 A comprehensive needs assessment of ACP trade policy capabilitiesñencompassing regional 
participation through further consultations and planned workshopsñis necessary to more fully 
develop a Phase II programme. 

 It is proposed an external consultant(s) be engaged to conduct the needs assessment, with the aim of 
completing a Hub & Spokes Phase II Programme Design Document by the end of the 3rd quarter of 
2009 for consideration by project partners. 

 A Phase II programme structured around ôcoreõ and ôelectiveõ modules could be one way of offering a 
flexible suite of capacity building activities aimed at delivering longer-term and more sustainable 
trade policy capabilities to the ACP. 

 The Commonwealth Secretariat and OIF are well suited to administer a Phase II programme. Should 
ACP countries and regional integration organisations wish these trusted partners be a part of further 
phase of the project, transitional arrangements are now being considered by project management 
teams so that disruptions to capacity building activities and the Hub & Spokes network of advisers 
are minimised. 
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SECTION 1 |  PLANNING FOR BEYOND 2010   

Section 1 outlines the broad support among project partners for an extension of the 

Hub & Spokes project and why a Phase II Programme is warranted. 

Highlights of the Hub & Spokes Project 

Hub & Spokes is widely recognised as a successful project that has made a significant contribution to 

enhancing negotiating and trade policy capacities in all ACP regions. Several independent reviews and 

evaluations of the Hub & Spokes project have been conducted in recent years, including: 

 the Spreckley Report (September 2007) 

 the Mid-Term Review of the TradeCom Facility (November 2008) and  

 the Woolcock Report (1st Quarter 2009).  

These reports have highlighted factors contributing to the success of the Hub & Spokes project, as 

summarised below. 

 The Hub & Spokes project is providing the right type of assistance at the right time and targeting 

the right capacity needs in the right government ministries. 

 Advisers have quickly become highly trusted and integral parts of negotiating strategies and 

efforts. 

 Strong consultative networks and formal links with private sectors have been established to feed 

into trade policy development and priority setting. 

o Less formal networks and relationships have also been establishedñallowing RTPAs, TPAs 

policy-makers and senior officials to draw on technical expertise and seek input from 

industry sources in their day-to-day work. 

 As the RTPAs and TPAs have generally been drawn from ACP countries, the project has promoted 

the exchange of skilled personnel across the region and sown the seeds for an enduring trade 

policy community. 

o The Hub & Spokes network has also created a valuable cultural exchange experience for 

ACP nationals and contributed to the ACPõs broader regional integration objectives. 

 The ôlight touchõ approach, ability of the RTPAs and TPAs to work to the host organisationõs 

schedules and the lack of externally imposed conditions, has resulted in lower project 

administration costs and fostered joint decision making between the Commonwealth Secretariat, 

OIF, regional organisations and host ministriesñforming a strong partnership for future 

cooperation. 

 The MOU governing the deployment of TPAs recognises the value of having flexible work 

arrangementsñallowing ministries to integrate the TPAs into their work plans and priorities. 

 As part of the review of the TradeCom Facility, the work of the RTPAs, TPAs and Hub & Spokes 

programme was noted for being òespecially successful in preparing for and activating trade 

negotiations.ó 

o The review also noted the òhands-on work of the RTPAs and TPAs at their various locations 

is successful because, in most cases, competent advisers of ACP origin have been selected.ó 
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Unfinished Business 

It is important to put the overall title of the Hub & Spokes project in context: 

ôBuilding the capacity of ACP countries in trade policy formulation, negotiations and implementation.õ 

All countriesñwhether developed or developingñstrive for improved trade policy outcomes and export 

performance. However, the long term objective for ACP countries is for its trade policy machinery to 

become more self-sufficient and less reliant on external donors and support.  

The Hub & Spokes project formally commenced in December 2004 and was designed to support ACP 

countries achieve this objective. While the Hub & Spokes project has made a significant contribution to 

the trade negotiating capacities of ACP countries, not all objectives will be full realised within the 

implementation timeframe for the current project. Unfinished business will remain at the end of the current 

phase of the project. 

Trade policy capabilities across the ACP vary markedly and are generally considered to be under 

resourced andñin some casesñguided by inadequately defined policy objectives and negotiating 

strategies. Other factors identified in the Woolcock Report as impeding progress in trade negotiations, 

include: 

 an increasingly congested trade negotiating agenda; 

 the raft of legally complex negotiating parameters; 

 weak institutional arrangements to support negotiators; and 

 trade diplomacy strategies that have not yet been fully utilised. 

Further, improving trade policy capabilities extends beyond the negotiating table. Having concluded an 

Economic Partnership Agreement (EPA) with the European Commission (EC), a number of ACP countries in 

the Caribbean region can testify that the task of implementing trade agreements and the need to exploit 

the new export opportunities offered can be an equally burdensome and resource intensive process.  

There is a clear need for trade policy support to ACP countries to continue beyond 2010. The conclusions 

drawn from external reviews of the projectñand supported by anecdotal evidenceñsuggest Hub & 

Spokes is an effective model for delivering capacity building activities that target trade policy 

capabilities. At the same time, the looming expiry of the current project provides a timely opportunity to 

evaluate and fine-tune programme delivery.  

Given the wide range of trade policy capabilities across the ACP, the best means a Hub & Spokes 

Phase II programme can contribute is to address the specific and individual needs of each region and 

offer targeted capacity building initiatives across the four phases of the trade policy spectrum outlined 

below: 
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The trade policy spectrum provides a useful structure to guide the design of a Phase II programme. For 

instance, the trade policy capabilities of each ACP region/country could be evaluated against each of 

the four trade policy phases. Capacity building activities could then be developed under each phase to 

target specific needs. This would ensure a Phase II programme supports the wide range of capacity 

needs across the ACP. More details on the trade policy spectrum, including examples of activities and 

processes involved in each of the four trade policy phases, is available at Annex 1.  

 

Support for Phase II 

Overall, there is strong evidence that a Phase II programme is warranted and broad support exists 

among project partners for a Hub & Spokes project to continue beyond 2010. For instance, at the 

meeting of the Project Coordination Committee (PCC) in October 2008 members strongly advocated the 

need for the Hub & Spokes project to continue beyond 2010. These views were reiterated at the PCC 

meeting in June 2009. 

Following preliminary consultations by the Commonwealth Secretariat and the OIF, a number of regional 

organisations and ACP countries have also expressed strong support for a Hub & Spokes Phase II 

programme. These views have been formally communicated via a number of statements (available at 

Annex 3) issued by regional organisations, including: 

(i) a Joint Communiqué issued by the Economic and Monetary Community of Central Africa (CEMAC), 

the Economic Community of Central African States (ECCAS), the Economic Community of West 

African States (EOWAS) and the West African Economic and Monetary Union (UEMOA) on 

7 April 2009 and 

(ii) correspondence from the Secretary-General of the Common Market for Eastern and Southern 

Africa (COMESA) on behalf of the East African Community (EAC), ECOWAS and the Pacific 

Islands Forum (PIF) to the EC Commissioner for Development on 15 May 2009.  

Similarly, representatives from the Caribbean regional organisations, including the Caribbean Community 

(CARICOM) Secretariat and the Organisation of Eastern Caribbean States (OECS), have expressed 

support for a Phase II programme to project partnersñwith particular emphasis on the need to enhance 

capacities to implement and exploit concluded trade agreements. 

The EC has also indicated to the Commonwealth Secretariat and OIF an interest in extending the Hub & 

Spokes projectñboth in formal correspondence from the EC Commissioner for Development as well as in 

consultations with EC officials.  
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SECTION 2 | DESIGNING HUB & SPOKES PHASE II 

Section 2 outlines the key steps in developing a Phase II programmeñwith a strong 

focus on regional consultations and evaluating capacity needs. The proposal for 

undertaking a comprehensive needs assessment of trade policy capabilities in the ACP 

is also introduced. 

 

The suggested milestones for project partners to plan and design a Hub & Spokes Phase II programme 

are outlined below. A detailed project timeframe is provided in the Gantt Chart at Annex 2. 

 

Initial Planning & Preliminary Consultations 

The Commonwealth Secretariat and OIF commenced initial planning on a possible Hub & Spokes Phase II 

programme in the 4th quarter of 2008. The engagement of Dr Woolcock to prepare a ôconcept paperõ 

on a Phase II programme was a key milestone and has provided useful guidance on the possible form 

and scope of capacity building activities in the ACP beyond 2010.  

The Woolcock Report also noted the Commonwealth Secretariat and OIF were best placed to execute a 

Phase II programme with a longer-term objective of passing administrative responsibilities to regional 

organisations as capacities improve.  

The Commonwealth Secretariat and OIF Project Management Teams have conducted preliminary 

consultations with a number of regional organisations to gauge support for a Phase II programme. In 

addition to documenting the regional support for Phase II, these consultations have been particularly 

valuable in outlining areas of possible focus for capacity building activities beyond 2010. 
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Based on the Woolcock Report and preliminary consultations with several ACP regions, a number of 

guiding principles have been indentified to assist in the design of a Phase II programme. 

 

Principles Rationale 

A demand-driven programme A ôone size fits allõ approach is not appropriate as trade policy 

capabilities vary markedly across the ACP. A Phase II 

programme needs to be sufficiently flexible to adapt and 

respond to the unique needs of each region and/or country. 

Supports capacity building activities 

across the trade policy spectrum 

ACP regions are at different phases of the trade policy spectrum. 

A Phase II programme should reflect this diversity and be able to 

respond as regions progress along the spectrum. 

Promotes closer regional integration Capacity building initiatives in a Phase II programme should 

complement the ACPõs broader regional integration objectives.   

Well-targeted & measurable capacity 

needs identified 

Quantitative and qualitative evidence should be used to 

determine priority areas for assistance and measure the efficacy 

of capacity building activities. 

Fosters greater self-sufficiency for the 

trade policy machinery of the ACP 

Capacity building activities should be consistent with the longer-

term objective of contributing to enduring and sustainable trade 

policy capabilities across the ACP. 

A Needs Assessment is Warranted 

A comprehensive needs assessment of trade policy capabilities in ACP regions is necessaryñit is the only 

means by which to gain a full picture of constraints to trade policy across the ACP and ensure that future 

capacity building activities are well-targeted, demand-driven and present best possible utilisation of 

available funding. This approach is supported by the Woolcock Report and the European Commission is 

understood to place a high value on a robust needs assessment. 

While some needs assessments have been conducted in the past, these have generally been limited in 

scope. It is somewhat alarming that no organisation or research institute has undertaken a full and robust 

needs assessment of the ACPõs trade policy capabilitiesñthis is despite the substantial academic interest 

in this field and the large number of governments, international organisations and capacity building 

projects that have over the years sought to assist the ACP with its trade policies and negotiating efforts. 

Further, proceeding to a Phase II programme without having undertaken a comprehensive needs 

assessment increases the risk of future capacity building efforts being piecemeal and could undermine 

long-term efforts to generate more sustainable trade policy capabilities in the ACP region. Therefore, this 

is an ideal opportunity to conduct a needs assessment and facilitate a valuable body of research and 

data for the ACP and the broader international ôaid-for-tradeõ community.   
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An added benefit of a needs assessment is that it would also provide the baseline on which to measure 

progress in trade policy capabilities, allowing a mid-term review to accurately assess progress and 

programme performance as well as identify those areas requiring attention. Such information is vital in 

identifying ôbest practiceõ capacity building and delivering lasting improvements to trade policy 

capabilities in the ACPña key focus of a Phase II programme. 

To avoid ôassessment-fatigueõ in the regions, past needs assessments undertaken by other organisations 

that are relevant to the Hub & Spokes project will be reviewed and considered as part of the planning 

for this comprehensive needs assessment. 

Conducting the Needs Assessment 

It is proposed that an external consultant(s) be engaged as soon as possible to initiate a comprehensive 

needs assessment in the 3rd quarter of 2009ñinvolving a sweeping audit of trade policy capabilities 

across the ACP.  

The ACP regions would be key participants in the needs assessment. While desk-based research and 

analysis (including use of questionnaires) would form the initial component of a needs assessment, 

regional and (where possible) national consultations, workshops and field analysis will provide the central 

tenant of the study. In addition, the needs assessment would: 

(i) review and draw from existing data and evidence regarding capacity needs 

(ii) establish a fixed set of criteria to measure capacity needs and constraints to trade policy 

(iii) draw on the input from regional consultations and scheduled workshops (July/August 2009) 

(iv) identify and measure capacity needs against the four phases of the trade policy spectrum 

(v) provide quantitative and qualitative analysis of capacity needs 

(vi) draw comparisons between ACP regions and countries on capacity needs 

(vii) identify capacity needs common to all ACP regions and member countries 

(viii) earmark possible initiatives and new activities that could address capacity needs 

(ix) consider what level of trade policy capability would be a sufficient for each region and country 

(x) utilise case studies from national governments and ministries as supporting evidence 

(xi) recognise ôgood practiceõ in capacity building initiatives 

(xii) stock take the availability and utilisation of post-graduate trade policy programmes. 

 

As suggested in the Woolcock Report, a needs assessment would also tabulate findings in a matrix 

(example over page) to allow easy comparison of capacity needs between ACP regional organisations 

measured against the four trade policy phases. 
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 Trade Policy 

Formulation 
Trade Negotiations 

Implementing 

Agreements 

Exploiting 

Opportunities 

COMESA     

EAC     

SADC     

UEMOA     

ECOWAS     

CEMAC     

PIFS     

CARICOM     

OECS     

Ratings Summary (Sample): 1ñdependent on external support for majority of functions; 2ñlacking capacity in many fields; 3ñ

some capacity, greater scope for coordination; 4ñreasonable capacity and; 5ñsustainable long-term capacity (self-sufficient). 

NOTE: While the African Union (AU) Commission does not have an active trade negotiating role, it does support the intra-Africa 

community on trade policy matters and a Phase II programme could continue to support the AU with these efforts. 

 

Hub & Spokes Phase II Programme Design Document 

In partnership with the regional organisations and other project partners, the consultant(s) would use the 

needs assessment as the foundation for drafting a Hub & Spokes Phase II Programme Design Document. 

This document would: 

 detail overall Phase II programme operation and structure 

 identify suitable Phase II project outputs 

 outline proposed Phase II capacity building activities 

 provide cost estimates for proposed Phase II activities and 

 recommend suitable Phase II administrative arrangements for project partners 

It is proposed that the consultant would finalise this document and submit for review to project partners at 

the end of the 3rd quarter of 2009ñallowing sufficient time for funding and administrative arrangements 

be agreed and implemented by the end of 2010. 
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SECTION 3 | POSSIBLE PHASE II COMPONENTS 

Section 3 outlines possible Phase II components and introduces how a Hub & Spokes 

Phase II programme could operate and target some of the trade policy challenges 

facing the ACP region. 

A coordinated and flexible suite of capacity building measures are needed to deliver long term and 

sustainable trade policy capabilities to the ACP. Any programme must be demand driven and flexible to 

accommodate the varying needs of the ACP states and regions.  

As discussed in Section 2, the precise design of the Phase II programme will be determined by the 

proposed needs assessment and the planned consultations and workshops with regional organisations. 

However, we anticipate there will be a number of capacity constraints that will be common to all ACP 

regions and members states. There will also be capacity needs that are not shared by everyone and 

these will require specialised and targeted assistance to suit the specific needs of the region or country. 

For programme administration purposes, it is proposed that Hub & Spokes Phase II be divided into two 

principal modules: (i) a ôcoreõ module which delivers capacity building activities across all ACP regions, 

and (ii) an ôelectiveõ module where each ACP regional organisation can ôopt-inõ to activities suited to its 

needs. These components are outlined below, with examples provided of some of the capacity building 

initiatives envisaged in each module.  

Core module 

Capacity building activities in a Phase II programme that target common ACP needs will fall under the 

ôcoreõ module. A major benefit of delivering capacity building activities under the core module is that with 

all ACP regional organisations and countries participating, the costs of delivering the activity is shared 

across a larger number of participantsñdelivering economies of scale and considerable savings while 

maintaining a demand-driven approach to capacity building on trade policy matters. 

Possible core capacity building activities could include: an expanded network of RTPAs and TPAs; support 

for project proposals under the 10th EDF regional and national envelopes; project management and 

administration; and other Pan-ACP activities. 

Elective module 

It is envisaged that the Phase II programme will be flexible and will adapt and evolve to meet the 

changing needs of ACP regions and countries, particularly as governments move through the trade policy 

phases. Where core programme activities address common capacity needs and constraints across the 

ACP, an elective component is necessary to address the varying needs and demands within the ACP. 

Participation in elective activities would therefore take place on an ôopt-inõ basisñensuring regional 

organisations only participate in initiatives directly targeting their specific capacity needs. 

Possible elective capacity building activities could include: roaming specialists and experts; a 

ôMasterClass Facilityõ; eLearning courses; attachment programmes to international organisations; export 

strategy development and market information services; and post-graduate trade courses utilising 

regional centres of excellence and universities.  
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Phase II ñ Sample Project Activity Matrix 

The following sample Project Activity Matrix is a hypothetical illustration of how core and elective modules could provide targeted, demand-

driven capacity building assistance to the ACP as part of a Phase II programme. 

Timeframe Trade policy constraint How can H&S Phase II help? 

Short-

Medium 

Under-resourced trade ministries have difficulty in managing a 

congested negotiating agenda. The current Hub & Spokes 

project has demonstrated how a network of RTPAs and TPAs 

can support regional organisations and trade ministries. 

The current RTPA and TPA network should be maintained in a 

Phase II programme and, where appropriate, expanded to 

offer further support and assistanceñespecially to those ACP 

countries yet to benefit directly from TPA services. This would be 

a core module in a Phase II programme. 

Short-

Medium 

Incomplete and unreliable trade data inhibits the capacity of 

ACP countries to undertake robust economic analysis. This data 

and evidence is crucial to the setting of domestic trade policy 

objectives and negotiating priorities. 

Some RTPAs and TPAs have worked with local statisticians and 

academics in improving data quality and reliability for select 

industries. This would continue (and could be expanded) in a 

Phase II programme as a core module. Expert economists and 

trade statisticians could also be made available via the 

ôroaming specialistõ facility proposed under the elective 

module.1 

Short-

Medium 

There is likely to be continued need for training and sensitising 

exercises for stakeholders on trade policy issues across the 

trade policy spectrum.  

Training delivered through a MasterClass Facility (involving 

workshops, seminars and intensive courses) can be tailored to 

address specific trade policy issues of interest. As part of the 

elective module all stakeholders are able to participate on an 

ôopt-inõ basis. 

Short-

Medium 

An estimated û10 billion in funding has been un-utilised over 

the life of the EDF. With the ACP receiving an overall 63% 

increase in funding under the 10th EDF, the EC has raised 

concerns about the capacity of regional organisations to fully 

utilise funding allocations. 

RTPAs and TPAs, and the Hub & Spokes programme more 

broadly, are well placed to assist regional organisations 

conduct prepare robust project proposals under the 10th EDF.  

This will help minimise under-utilisation of regional funding as a 

core component. 

Short-

Medium 

Some ACP countries still lack a coherent and comprehensive 

national trade policy strategy to guide negotiations and 

priority settings. 

RTPAs and TPAs have a proven record in contributing to the 

design and coordination of national trade policies. This would 

continue in a Phase II programme with input from domestic 

consultative networks as part of an elective module. 
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Short-

Medium 

Domestic constituents in most ACP countries are often sceptical 

of the benefits of trade agreements and lack the information 

and understanding to participate in the opportunities offered 

by international trade. 

Domestic trade advocacy programmes can be designed to 

inform views on trade policy and international trade. These 

programmes could be facilitated by RTPAs and TPAs with input 

from third parties as part of an elective module. 

Short-

Medium 

Not all ACP regions and countries have a formal and reliable 

consultative network with representatives from across 

government agencies and with the non-government sector. 

Further these networks are not always fully utilised in the 

development of trade policies. 

RTPAs and TPAs have contributed to and facilitated some 

national consultative networks. There is scope for these 

consultative arrangements to become a more structured part of 

the trade policy process. This would be a core module of a 

Phase II programme. 

Short-

Medium 

Trade agreements are typically complex legal texts, requiring 

extensive legislative and policy changes by ACP governments. 

Experience legal professionals familiar with trade law can be 

made available to assist in drafting and amending national 

legislation. These legal professionals would be ôroaming 

specialistsõ able to offer targeted advice to specific regions and 

countries as part of an elective module.1  

Short-

Medium 

Non-tariff barriers and ôbeyond the borderõ measures 

inhibiting export opportunities (e.g. export certification 

requirements, environmental standards, rules of origin, SPS 

measures). 

Roaming specialists and experts can be provided on a project-

by-project basis to assist national governments and industries 

and advise on domestic constraints to increasing exports. This 

would be provided as an elective module.1 

Short-

Medium 

New trade policy instruments (such as trade remedies) require 

legally complex process to enact and comply with 

international obligations. 

Roaming legal experts can be deployed to regional 

organisations for periods to assist with implementation issues as 

part of an elective module.1 

Short-

Medium 

Due to resource and time-constraints, senior officials often 

have less opportunity to participate in traditional capacity 

building initiatives. 

eLearning courses could be made available to allow a broad 

range of officials to participate in capacity building and 

training exercises. This would operate on an ôopt-inõ basis as an 

elective module.2 

Medium-

Long 

Skills shortages and high staff turnover in key ministries create 

a persistent state of corporate knowledge loss. A longer-term 

and more sustainable knowledge base is needed. 

Long-term trade capabilities in the ACP could be enhanced by 

developing a specialised trade policy post-graduate 

programme delivered in partnership with regional centres of 

excellence and/or academic institutions. This would be 

implemented as an elective module over a longer timeframe. 
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Medium-

Long 

Congested trade negotiations landscapeñall ACP countries 

have resource commitments for the WTO Doha Round and 

most are still engaged in EPA negotiations with the EC. In 

addition, a of number regions and countries have either 

flagged or initiated bilateral trade negotiations with non-ACP 

trade partners. Further, closer regional integration remains a 

key priority for the ACP. 

RTPAs and TPAs, and the Hub & Spokes programme more 

broadly, have a track record in providing back-stopping 

support services and analysis for ACP negotiating delegations. 

This would continue, and possible expanded, under the core 

module of a Phase II programme. 

- 

Programme administration and management will be resource 

intensive with few, if any, ACP regional organisations in a 

position to self-manage a Hub & Spokes Phase II Programme. 

As recommended in the Woolcock Report, utilising the 

Commonwealth Secretariat and OIF as executing agencies 

offers significant efficiency dividends and cost-savings. Further, 

these organisations have an extensive network of trade policy 

experts than can be drawn on in delivering a Phase II 

programme. This would be a core module. 

 

Notes: 

1. ôRoaming specialistsõ could be made available in a broad range of fields to support specific needs of ACP regional organisations and 

countries. For example, these include experts in the area of:  national statistics and data collection; treaty ratification; intellectual property 

rights; international trade law and dispute resolution; trade remedies; SPS and quarantine barriers; experts; customs procedures and 

valuation; and rules of origin. 

2. The Commonwealth Secretariat and OIF would seek to develop an eLearning course in partnership with a regional university or centre of 

excellence providing targeted and interactive courses tailored to ACP officials. The aim would be to foster a sustainable knowledge base 

and learning facility that exists beyond the term of a Hub & Spokes Phase II programme. 

3. Project partners may wish to consider having a TPA deployed under a flexible arrangementñi.e. deployed to the trade ministry when the 

national governmentõs priorities are focused on trade negotiations, but perhaps re-deployed to another central ministry responsible for 

cross-government coordination when priorities shift to implementing trade agreements. This facility arrangement would ensure that the Hub 

& Spokes network continues to be demand-driven and targeted to the specific needs of host governments. 
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SECTION 4 | PROGRAMME ADMINISTRATION  

Section 4 briefly outlines administrative arrangements for a Phase II programme and 

transitional issues for consideration by project partners. 

The Commonwealth Secretariat and OIF are committed to long-term capacity development and improved 

trade policy outcomes in the ACP and this commitment will remain irrespective of the decision by project 

partners regarding future administrative arrangements for the Hub & Spokes project.  

The Hub & Spokes project has established a favourable and well-earned reputation and profile in ACP 

countries, and the Commonwealth Secretariat and OIF are well placed and ideally suited to administer a 

Hub & Spokes Phase II programme. As independent and well-established inter-governmental 

organisations, the Commonwealth Secretariat and OIF bring a number of qualities to the administration 

of the Hub & Spokes programme, including: 

i. substantial in-house expertise in developing and managing capacity building programmes 

ii. a strong international network of specialist knowledge and technical expertise to draw upon 

iii. experience in producing high-quality and respected economic and trade policy analysis 

iv. a membership that generates a close geo-political association with, and understanding of, issues 

concerning the ACP region 

v. excellent working relationships with other inter-governmental institutes as well as with leading 

global research institutes,  universities and think-tanks 

vi. general institutional support and overheads that would otherwise have to be funded by the EU 

and/or regional organisations 

vii. seen as competent and independent contractors, and avoids the perception of the EU using Hub & 

Spokes to generate undue influence in ACP countries and government ministries. 

Of course, it is for project partners to determine the preferred administrative arrangement for any future 

Hub & Spokes Phase II Programme. The Commonwealth Secretariat and OIF have proposed that the 

needs assessment and Programme Design Document examine administrative options to facilitate a 

decision by project partners and a smooth transition to a future phase. The Commonwealth Secretariat 

and OIF are conscious of minimising the risk of delayed implementation of a Phase II programme. Issues 

for consideration as the current Hub & Spokes project draws to a close in 2010 and Phase II 

preparations commence, include: 

 managing capacity building activities that overlap projects 

 ceasing current Contribution Grant Agreement and meeting reporting conditions, such as full 

evaluation of current project and performance appraisal of field staff 

 review of administrative procedures to improve programme delivery by project partners 

 decision on Phase II funding arrangements and 

 recruitment of RTPAs and TPAs and expanding the network to new posts. 

These items will need to be given careful consideration by project partners as part of Phase II planning 

with sufficient time allocated to implement operational changes as part of the transition period.
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ANNEX 1  | THE TRADE POLICY SPECTRUM 

 

A trade policy framework is necessary to assess the ACPõs capabilities. The trade policy spectrum below 

provides a framework to evaluate regional and national capacity needs. Examples are provided of 

some of the activities and processes involved in each of the four trade policy phases. 
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